

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Team ID	SWTID-2026-5525
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a developer, I can collect EV datasets required for analysis including vehicle and charging station data	3	High	Varun
Sprint-1	Database Creation	USN-2	As a developer, I can create MySQL database and import EV datasets for structured storage	5	High	Varun
Sprint-1	SQL Analysis	USN-3	As an analyst, I can perform SQL operations to process and retrieve EV insights	4	High	Varun
Sprint-2	Tableau Visualization	USN-4	As a user, I can view interactive Tableau dashboards containing EV charts, KPIs and maps	8	High	Shanmukh
Sprint-2	Dashboard Actions	USN-5	As a user, I can interact with filters and dashboard actions for better data exploration	3	Medium	Shanmukh
Sprint-3	Story Creation	USN-6	As a user, I can view Tableau stories explaining EV analytics insights step by step	4	Medium	Shanmukh
Sprint-3	Tableau Publishing	USN-7	As a user, I can access dashboards through Tableau Public live link	3	High	Sumanth
Sprint-4	Flask Integration	USN-8	As a user, I can access embedded Tableau dashboards through a Flask web application interface	5	High	Sumanth
Sprint-4	Documentation	USN-9	As a developer, I can prepare final reports and project documentation	2	Medium	Sumanth

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	4 Days	24 Jun 2026	26 Jun 2026	12	27 Jun 2026
Sprint-2	11	4 Days	27 Jun 2026	30 Jun 2026	11	01 Jul 2026
Sprint-3	7	3 Days	01 Jul 2026	03 Jul 2026	7	04 Jul 2026
Sprint-4	7	3 Days	04 Jul 2026	05 Jul 2026	7	06 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>